
To: R9-SFD92[R9SFD92@epa.gov]; Jacobs, Sara[Jacobs.Sara@epa.gov]; Ripperda, 
Mark[Ripperda.Mark@epa.gov]; Hanusiak, Lisa[hanusiak.lisa@epa.gov]; searles, 
zizi[searles.zizi@epa.gov]; jones, biiiUones.bill@epa.gov]; Reeves, Linda[Reeves.Linda@epa.gov]; Yee, 
Wilson[Yee.Wilson@epa.gov]; Poalinelli, Edwin[POALINELLI.EDWIN@EPA.GOV] 
Cc: Guria, Peter[Guria.Peter@epa.gov]; Ingram, Philip[ingram.philip@epa.gov]; Lawrence, 
Kathryn[Lawrence.Kathryn@epa.gov]; Duncan, Wiii[Duncan.Will@epa.gov]; Roe, 
Autumn[Roe.Autumn@epa.gov]; Alert, Tana[Aiert.Tana@epa.gov] 
From: Albizu, Ramon 
Sent: Fri 6/17/2016 9:23:02 PM 
Subject: START 4 TDD Weekly Report 

All, 

Attached please find the START 4 TDD weekly report. This report summarizes TDD's status up 
to 06/10/16, as such, this report may not cover the below recent TDD actions. 

Recent TDD actions from 06/13/16- 06/17/16: 

• Alageta Street Drum Site- amendment B - TDD completion date extension. 
• Town of Eureka Removal- amendment G- TDD authorized ceiling increase. 
• E-D Coat Assessment- amendment A- TDD completion date extension. 
• Fruitland Magnesium Fire Incident- New TDD. 
• CUPA Forum 2016- amendment A- TDD closeout. 
• Del Amo Vapor Intrusion Investigation- amendment C - TDD completion date extension. 
• Montrose Vapor Intmsion Investigation- amendment C - TDD completion date extension. 
• Typhoon Soudelor HHW Response TA- New TDD. 

Announcements, reminders, and suggestions: 

• TDDs highlighted in red have reached 75% or more of authorized ceiling and/or have a 
comment from Weston that may require action (see attached spreadsheet). 

Thanks, 
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Ramon D. Albizu, START 4 PO (Contract-Level COR) I RTFL 

Emergency Response Preparedness and Prevention Branch 
Superfund Division 
75 Hawthorne Street 

Mobile (415) 515-9569 
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